WITTENBERG, DELONY. & DAVIDSON, INC. . - CHANGE ORDER

~ 400 W. Capitol, Suite 1800

Little Rock, AR 72201 ‘ ' : , : m
Tel: 501-376-6681 Fax: 501-376-0231 - e N

PROJECT: - Lighthouse Charter School =~~~ =~ CHAN’GE ORDER NO: 02
- 300 North First Street ,
. Jacksonville, Arkansas 72076

OWNER: Lighthouse Academies, Inc. ' .~ DATE: January 14, 2010
1661 Worcester Road, Ste.207 ‘ X - '
Framingham, MA 01701 o

TO:  Jim Green Development Co. ' PROJECT NO: 08-071
' 1613 Foxwood Drive - , '
Jacksonville, Arkansas 72076

CONTRACT DATE: March 9, 2009 CONTRACT FOR: General Construction

You are directed to make the following change(s) in this Contract:

1. Install 3 Entergy provided site lights. . .. ....... P PR ADD §$2,400.00
2. Construct 6' Cedar fence around equlpment area on North side with a 3' walk gate
and 8'removable panel. .. ... ... ... L...... ADD $1,400.00
3. Construct 710" x 20" rear gravel drive... . . .. .. ... ... ADD $1 l,OO0.00’>
~Total. . ... ... PR “ADD $14,800.00
CONTRACT RECAP
The original Contract Sum was:. . ........ O PR e e e '$2,659,063.00

Net change by previously authorized Change Orders ................ N $65,415.00 v
The Contract Sum prior to this Change Order:.. . .. ... .......... e . e e u.. $2,724,478.00
The Contract Sum will be INCREASED by this Change Order ............ e e e P et e $14,800.00
The new Contract Sum mcludmg this Change Order will be:.. ... e e et e e e e e e e $2,739,278.00
The Contract Time w111 not change. -

Not valid until signed by. both. the Owner and Archite_ct. :
- . Signature of the Contractor indicates his agreement herewith, including any-adjustment in the Contract Sum or Contract Time.

WITTENBERG, DELONY & DAVIDSON, INC JIM GREEN DEVELOPMENT.CO. - .LIGHTHOUSE CI-IARTER SCHOOL
400 W. Capitol, Suite 1800 i 1613 Foxwood Drive -+ 300 North First Street .~ . . .
- 'Little-Rock, AR 72201 : Jacksor?il\é,/?ansas 72076 ' . - Jacksonville, Arkansas 72076 .
BY:; S - BY: 2 it e © BY: &@, (//"’M-r'jzﬂ -
. ] - : S i LR A ,
. DATE: = . DamE //92 b6-/O - DATE J=b10




